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Status

* Completed Build 4b system test

 Documented test results and requirement
traceability per ORR Panel’s recommendations

e System test documents, test data package and
traceability matrix are posted on Build 4b
Deliverables EN page

https://pds-engineering.jpl.nasa.gov/index.cfm?pid=145&cid=194



What was tested?

* Information Model V1.2.0.1 that includes SCRs
approved by the CCB
e Software
— Generate, Transform, Validate
— Harvest, Registry
— Catalog Ingestion

— Search (Core, Service, Ul, Product Search Ul, Data Set
View)

— Storage
— Security
— Transport
— Report



Metrics

* 39 Test cases executed and passed
— 0 failed

— 0 major anomaly detected
* Meeting 90 requirements

* 1 JIRA ticket created for minor improvement
suggestion



Next Step

* Build 4b EN deployment
— April

* Build 4b Nodes deployment & testing
— Per Node schedule

— On an as needed basis



